



## City of Ridgefield

### Addendum No. 2

#### **Solicitation: P20007: Refuge Park Improvements**

This addendum is hereby incorporated into the solicitation documents of the project referenced above. The following items are clarifications, corrections, additions, deletions and/or revisions to and shall take precedence over the original documents. Additions are indicated by underlining, deletions are indicated by ~~strike through~~.

All other terms, conditions and specifications shall remain the same.

#### **Bid Date Changes:**

The Bid Due Date will be extended to Friday, April 17, 2020 at 9 a.m. PST. Due to the Declaration of Civil Public Health Emergency issued by the City of Ridgefield, City Hall will be closed to the public with access by appointment only. Bids may be submitted by any of the following methods up until the due date required in the bid documents: By mail to PO Box 608, Ridgefield, WA 98642, deposited in the drop box in the front entrance of City Hall, 230 Pioneer St, Ridgefield, WA 98642 or by appointment. City PO Box mail is usually collected once each business day at 10 a.m. Mail received after that time will not be collected until the next business day, and therefore possibly not received by the City by the due date and time. Please contact Julia Denton at [Bids@ci.ridgefield.wa.us](mailto:Bids@ci.ridgefield.wa.us) to set up an appointment for bid submittal at least 24 hours in advance.

In lieu of an in person public opening, contractors are encouraged to attend via phone conference by calling 1-360-284-7646, Conference ID: 917 153 893#. Bids results will also be published on the City of Ridgefield website at <https://ridgefieldwa.us/businesses/bids-and-rfps/>.

Due to this extension in bid opening, the City expects an estimated Notice to Proceed date of May 4, 2020.

#### **Bid Schedule:**

Replace pages 13-15 Base Bid and Additive 1 with the attached herein to include the estimate amount for bid item no. 2.

#### **Questions and Answers:**

1. **Question:** Our pipe suppliers are saying that the pipe quantity is over 600 ft vs 90 ft in the bid schedule and the 1" DI called out for is not a valid size for DI Pipe. They are quoting an alternate poly materials pipe.

**Answer:** Regarding the water service, yes...the reference to Ductile is in error. It should have been Copper. However, the poly substitute is fine.

2. **Question:** Seeing large discrepancy on the 12" CPP pipe quantity and no bid item for 8" PVC pipe and drain basin?

**Answer:** For the pipe lengths this project was bid as two parts. The storm work north of Refuge road was completed last year.

**Approved By:**



---

**Date:** 04/14/2020

**Bid For  
P20007: Refuge Park Improvements**

**Base Bid:**

<b>Item No.</b>	<b>Appx. Quantity</b>	<b>Unit of Measure</b>	<b>Items with Unit Price Bid</b>	<b>Unit Price</b>	<b>Total Price</b>
1	1	L.S.	Mobilization	LS	\$
2	1	EST.	Minor Change	\$5000.00	\$5000.00
3	1	L.S.	Project Temporary Traffic Control	LS	\$
4	1	L.S.	Traffic Control Supervisor	LS	\$
5	120	HR.	Flaggers	\$	\$
6	0.6	ACRE	Clearing and Grubbing	\$	\$
7	1	L.S.	Tree Salvage and Planting	LS	\$
8	1	L.S.	Removal of Structures and Obstructions	LS	\$
9	39	C.Y.	Roadway Excavation Incl. Haul	\$	\$
10	215	C.Y.	Common Borrow Incl. Haul	\$	\$
11	378	C.Y.	Embankment Compaction	\$	\$
12	12	TON	Crushed Surfacing Top Course	\$	\$
13	207	TON	Crushed Surfacing Base Course	\$	\$
14	173	TON	Commercial HMA	\$	\$
15	2	C.Y.	Cement Conc. Pavement	\$	\$
16	102	L.F.	Cement Conc. Pedestrian Curb	\$	\$
17	6	DAYS	Esc Lead	\$	\$
18	662	L.F.	Wattle	\$	\$
19	0.4	ACRE	Seeding, Fertilizing, And Mulching	\$	\$
20	27	EACH	PSIPE Tree, Deciduous; 2" Cal.	\$	\$

Item No.	Appx. Quantity	Unit of Measure	Items with Unit Price Bid	Unit Price	Total Price
21	51	EACH	PSIPE Shrub; 2 Gal.	\$	\$
22	259	EACH	PSIPE Groundcover; 1 Gal.	\$	\$
23	0.06	ACRE	Mulching	\$	\$
24	0.07	ACRE	Fine Compost	\$	\$
25	0.04	ACRE	Topsoil Type C	\$	\$
26	1	L.S.	Irrigation System	LS	\$
27	90	L.F.	Coated Chain Link Fence Type 6	\$	\$
28	115	L.F.	6Ft. Chain Link Temporary Construction Fencing	\$	\$
29	2	EACH	Single 6 Ft. Coated Chain Link Gate	\$	\$
30	1	L.S.	Hydrant (Site Furnishing)	LS	\$
31	1	L.S.	Bike Rack (Site Furnishing)	LS	\$
32	1	L.S.	Pet Fountain (Site Furnishing)	LS	\$
33	92	L.F.	Ductile Iron Pipe 37257 In. Diam.	\$	\$
34	18	L.F.	Ductile Iron Pipe 43832 In. Diam	\$	\$
35	1	EA.	Water Service Connection 1-1/4In. Diam.	\$	\$
36	27	EA.	Wheel Stop	\$	\$
37	1	L.S.	Reinstall Existing Sign	LS	\$
38	120	L.F.	Corrugated Polyethylene Storm Sewer Pipe, 12 In Diam.	\$	\$
39	35	L.F.	Plain Conc. Storm Sewer Pipe, 12 In. Diam.	\$	\$
40	1	EA.	Precast Catch Basin With Beehive Grate	\$	\$

Item No.	Appx. Quantity	Unit of Measure	Items with Unit Price Bid	Unit Price	Total Price
41	1	EA.	Manhole 48 In Diam Type 1	\$	\$
42	3	C.Y.	Quarry Spalls	\$	\$
43	95	L.F.	French Drain	\$	\$
<b>Base Bid Total</b>				\$	

**Additive No. 1:**

Item No.	Appx. Quantity	Unit of Measure	Items with Unit Price Bid	Unit Price	Total Price
1	1	L.S.	Mobilization	LS	\$
2	0.169	ACRE	Clearing and Grubbing	\$	\$
3	122	C.Y.	Common Borrow Incl. Haul	\$	\$
4	122	C.Y.	Embankment Compaction	\$	\$
5	21	TON	Crushed Surfacing Base Course	\$	\$
6	4	EACH	PSIPE Tree, Deciduous; 2" Cal.	\$	\$
7	45	EACH	PSIPE Shrub; 2 Gal.	\$	\$
8	252	EACH	PSIPE Groundcover; 1 Gal.	\$	\$
9	0.03	ACRE	Mulching	\$	\$
10	0.03	ACRE	Fine Compost	\$	\$
11	0.03	ACRE	Topsoil Type C	\$	\$
12	1	L.S.	Irrigation System	LS	\$
13	7	EACH	Wheel Stop - Reused	\$	\$
<b>Additive No. 1 Subtotal</b>				\$	
<b>WA State Sales Tax 8.4%</b>				\$	
<b>Additive No. 1 Total</b>				\$	